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»2013-2015 Budget includes $2.4M for assessment and 

preparation 

»The state general ledger system, Agency Financial 

Reporting System (AFRS) is 30 years old 

»Two-thirds of the systems are at least 10 years old 

»Project will not replace line of business systems and will 

not result in the procurement of an ERP vendor 

 

 

Background 
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»Transform and streamline financial and administrative 

business processes across the state enterprise 

»Provide the tools necessary to complete transformations 

already in process 

»Ability to reduce systems duplication 

»Provide more complete, accurate and timely information 

for analysis, management and decision making 

»Reduce training and increase productivity  

» Increase transparency and public access to information 

 

Key opportunities 



» Implementing the governance structure  

»Establishing the project management office and 

products such as the project charter, work plan, 

stakeholder communication and engagement plan 

»Learning from state projects and national research 

»Contracting with consultant  

Currently Underway 
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Governance 
Executive Steering Committee Executive Sponsors 

Project Management Office 

 Michael Cockrill (OCIO) 

 Tracy Guerin (OFM) 

 Lynne McGuire (DES) 

 Wolfgang Opitz (TRE) 

Heide Cassidy (Point B) 

Project Manager 

 Amy Arnis (DOT) 

 Michael Cockrill (OCIO) 

 Denise Doty (OFM) 

 Tracy Guerin (OFM) 

 Tom Jensen (LEAP) 

 Ernie LaPalm (LNI) 

 Kathy Marshall (DSHS) 

 Lynne McGuire (DES) 

 Jim Odiorne (OIC) 

 Wolfgang Opitz (TRE) 

 Shad Pruitt (TRE) 

 Ramsey Radwan (AOC) 

 Vikki Smith (DOR) 

 Joe Stohr (DFW) 

 Kelly Wicker (GOV) 

 Lenny Young (DNR) 

Daniel Hoang (Point B) 

Deputy Project Manager 
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Technology Services Board 

 Michael Cockrill (OCIO) 

 Karen Fraser (Senator) 

 Zack Hudgins (Representative) 

 Bill Kehoe (King County CIO) 

 Kris Kutchera (Alaska Airlines) 

 Butch Leonardson (BECU) 

 Chad Magendanz (Representative) 

 Paul Moulton (Costco) 

 Rob St. John (CTS) 

 Bernard Warner (DOC) 

External Advisors 

 Members TBD 
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 Deputies 

Tracy Guerin 

Monthly Cabinet Deputies 

Quarterly All Deputies 

Chief Information 

Officers Forum 
Michael Cockrill 

Monthly 

Financial 

Management 

Advisory Council 
Pat Sanborn (OFM) & Dan 

Contris (DOR) 

Monthly 

Procurement 

Customer Advisory 

Committee 

Personnel / Payroll 

Association 
Steve Nielson (OFM) 

Monthly executive 

Quarterly all 

Department of 

Enterprise Services 

– Information 

Technology 

Project Director 

Denise Doty 

Project Director 

Other 
Small Agency Cabinet 

HR Advisory Group 

Separately Elected 

Office of Financial 

Management 

Statewide 

Accounting 
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Timeline 
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Procure consultants 

Establish PMO 

Est. governance 

framework 

Stakeholder engagement and communication 

Consultant assessment 

and development of business case 

Develop an implementation 

strategy and action plan 

Develop 2015-2017 

budget request 

Authorizing environment 

Legislative regular session 

OCIO Oversight 

TSB Portfolio 

Subcommittee 

Project 

work plan 

Project 

communication 

plan 

Report: 

Business case 

Identification of 

business process 

transformation needs 

and priorities 

Public release 

of Governor’s 

budget 

Approximate 

passage of 

2015-2017 

budget 

2013 2014 2015 
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»Developing a service delivery strategy for the future 

»Assessing the legacy systems and identifying available 
strategic choices 

»Assessing business processes to identify transformation 
priorities 

»Performing a readiness assessment 

»Developing a change management approach 

»Determining recommended project phasing, timelines, 
staffing and budget estimates 

Key Consultant Project Activities 
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»A comprehensive and understandable business case 

based upon business value 

 

» Identification of the business transformation 

opportunities and priorities 

 

»Recommendations for possible future project scope and 

strategies 

 

Project Outcomes 
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»Complex governance environment 

 

»Funding 

 

»Complex systems environment 

Challenges 



 
For more information, please contact  

Denise Doty, Project Director 

360-725-0183 

Denise.Doty@ofm.wa.gov 


